
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/18/2018

ESTIMATE SUMMARY 09:14:25

CONTID: C22143         ESTIMATE NO: 0002 FINL 2005

PCN: 22143-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I25/ORCHARD EMERGENCY REPAIR PERCENT TIME:

PROJECT NO: CR100-292                     

I25/ORCHARD EMERGENCY REPAIR

NAME OF ROAD:  

PROJECT COUNTIES: ARAPAHOE

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING

7353 S. EAGLE STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80112-4223(303)627-2600 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 230,870.05 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 248,491.00 NON-PARTICIPATING 7,871.40

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 3,727.37

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

75.00

WORK DAYS

WORK DAYS

100.00%

0.00

7,871.40

7,871.40

11,598.77

$

$

$

$

0.00

230,870.05

230,870.05

0.00

230,870.05

0.00

0.00

230,870.05

0.00

AMOUNT DUE 230,870.05 11,598.77

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 11,598.77

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

9.0 TIME ALLOW: 12

ORIG TIME ALLOW: 12

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/07/2017

09/07/2017

09/28/2017

09/28/2017

01/18/2018

08/21/2017

08/30/2017

09/07/2017

09/07/2017
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PCN: 22143-BID    ESTIMATE RUN 01/18/2018

PROJECT: CR100-292                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:14:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Asphalt Mat (Planing) 779.000

0.000

202-00240  
 

11,685.00779.000

0.00

779.000

SY  

15.00000

0010 Removal of Guardrail Type 7 105.000

0.000

202-01170  
 

5,775.00105.000

0.00

105.000

LF  

55.00000

0015 Pre-fabricated Concrete Washout Structure 2.000

0.000

208-00046  
 

1,050.002.000

0.00

2.000

EACH

525.00000

0020 Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

0.000

DAY 

150.00000

0025 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

420.00000

0030 *Hot Mix Asphalt (Grading SG) (100) (PG 64-28) 160.790

0.000

403-32851  
 

47,433.05160.790

0.00

160.790

TON 

295.00000

0035 *Emulsified Asphalt (Slow-Setting) 73.000

0.000

411-10255  
 

438.0073.000

0.00

73.000

GAL 

6.00000

0040 Guardrail Type 7 (Style CE)(Concrete Glare Screen) 105.000

0.000

606-00745  
 

44,625.00105.000

0.00

105.000

LF  

425.00000

0045 *Mobilization 0.914

0.086

626-00000  
 

24,500.001.000

2,107.00

1.000

L S 

24,500.00000

0050 *Thermoplastic Pavement Marking (Inlaid) 107.000

0.000

627-00003  
 

3,210.00107.000

0.00

107.000

SF  

30.00000

0055 *Modified Epoxy Pavement Marking 1.000

0.000

627-00008  
 

300.001.000

0.00

1.000

GAL 

300.00000
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PCN: 22143-BID    ESTIMATE RUN 01/18/2018

PROJECT: CR100-292                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:14:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Pavement Marking Paint (Low VOC Solvent Base) 0.000

0.000

627-00012  
 

0.000.000

0.00

0.000

GAL 

142.00000

0065 *Uniformed Traffic Control 158.000

0.000

630-00003  
 

11,850.00158.000

0.00

158.000

HOUR

75.00000

0070 *Uniformed Traffic Control (Vehicle) 158.000

0.000

630-00006  
 

3,160.00158.000

0.00

158.000

HOUR

20.00000

0075 *Traffic Control Management 8.000

0.000

630-00012  
 

9,600.008.000

0.00

8.000

DAY 

1,200.00000

0080 *Construction Traffic Sign (Panel Size B) 18.000

2.000

630-80342  
 

1,000.0020.000

100.00

20.000

EACH

50.00000

0085 *Portable Message Sign Panel 0.000

0.000

630-80359  
 

0.000.000

0.00

0.000

DAY 

75.00000

0090 *Traffic Cone 217.800

24.200

630-80380  
 

2,904.00242.000

290.40

242.000

EACH

12.00000

0095 *Advanced Warning Flashing or Sequencing Panel (C Type) 27.900

3.100

630-80415  
 

1,240.0031.000

124.00

31.000

DAY 

40.00000

0100 Impact Attenuator (Temporary) 27.000

3.000

630-85011  
 

52,500.0030.000

5,250.00

30.000

DAY 

1,750.00000

0105 *Mobile Attenuator 16.000

0.000

630-85041  
 

9,600.0016.000

0.00

16.000

DAY 

600.00000

0110 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 22143-BID    ESTIMATE RUN 01/18/2018

PROJECT: CR100-292                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:14:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 230,870.057,871.40230,870.05CURRENT AMT0200 $ $ $

$ 230,870.057,871.40$230,870.05$CURRENT AMTPROJECT TOTAL


